

End-to-End AI Delivery Roadmap

Each box shows deliverables for that phase
Please [message me](#) with change ideas

Each box shows deliverables for that phase Please message me with change ideas												
	Phase 0 Business case	30-Sep-2025	Phase 1 Plan	31-Oct-2025	Phase 2 Research	30-Nov-2025 finalized after R&D	Phase 3 Build	31-Dec-2025 finalized after R&D	Phase 4 Deploy	31-Jan-2026 finalized after R&D	Phase 5 Measure	28-Feb-2026 finalized after R&D
LEADERSHIP		• Complete strategic decision making template & approved • Approve budget, assigned stakeholders	• Approve budget • Governance meetings booked • Ratify resourcing • Ratify vendor selection • Agree to KPIs/metrics/ROI		• Review baseline KPIs • Confirm final plan post- R&D • Ratify user journeys • User communications		• Make decisions as escalated by technical and business teams • Feedback on demos • Review metrics		• Sign-off on User Testing • Review go-live metrics • Go/No-go decision • Communicate broadly		• Review metrics/KPIs/ROI • Review feedback • Strategic decision making template for next iteration	
DATA SCIENCE			• Budget • Resource plan, R&R • Milestones, risks, issues • KPIs / metrics		• R&D • Confirm plan post-R&D • Prototype model • Baseline model • Baseline metrics		• Select & train models • Calculate metrics • Escalate decision points		• Internal Test then User Test • Productionize models • Measure metrics		• Monitor model performance • Measure metrics • Review feedback	
DATA			• Budget • Resource plan, R&R • Milestones, risks, issues • Data evaluation		• Data curation • Data metrics • Sample test set		• Data ingestion ETL • Data quantity, quality, completeness measures • Escalate decision points		• Implement test and production data ingestion • Support the test and production process • Measure data metrics		• Monitor data ingest • Measure data metrics • Review data feedback	
PRODUCT & ENGINEERING			• Budget • Resource plan, R&R • Milestones, risks, issues • Vendor selection		• Architecture & design • Integration architecture • User journeys • Prototype		• Run engineering sprints • Demo every sprint • Escalate decision points • Test plan • Support plan		• Run system testing and user testing process • Present Go/No-go • Deploy to production		• Provide support • Monitor system performance • Fix defects • Report usage	
BUSINESS & OPERATIONS			• Budget • Resource plan, R&R • Milestones, risks, issues • Change management plan		• Agree to metrics • Detailed use cases • Test planning • User communications		• Participate in demos • Collaborate on decision points • User communications • User Test plan • Training plan		• Sign-off internal test • Run user test phase • Achieve sign-off and go live		• Provide business support • Review metrics • Provide model feedback	
INTERNAL END-USERS			• Received preliminary communications on vision, opportunity to ask Q&A • Identify champions		• Understand and buy-in to the metrics • Champions review user journeys and prototypes		• Champions see demos • Champions see metrics • Frequent broader comms • Champions Test plan		• Champions user test, sign-off • Champions participate in training others • Rolled out		• Champions train others • Adoption is tracked and reported • Provide feedback	
EXTERNAL END-USERS			• Received preliminary communications on vision, opportunity to ask Q&A • Identify early adopters		• Early adopters review user journeys and prototypes • Ongoing communications		• Early adopters see demos • Early adopters see metrics • Beta test plan • Frequent broader comms		• Early adopters beta test • Early adopters give testimonials • Rolled out		• Early adopters train others • Usage is tracked and reported • Provide feedback	